



STATE OF UTAH CONTRACT

Amendment # 2 to Contract # 069015

TO BE ATTACHED TO AND MADE A PART OF the above numbered contract by and between the State of Utah

Department of Transportation		Information System Services		referred to as STATE and	
Agency		Division			
Deighton Associates Limited	01452B	Robert Piane			
Company Name	Vendor Number	Contact Person			
112 King Street East	Ontario	Canada	LIC In5	(905)	697-2644
Address	City	State	ZIP Code	Phone #	

referred to as CONTRACTOR

THE PARTIES AGREE TO AMEND THE CONTRACT AS FOLLOWS:

- The **contract period** is amended
 - from: N/A (Original starting date)
 - to: N/A (New ending date)
- The Dollar amount of change to the contract for this amendment is: \$ \$11,541.00
- The **total contract amount** is now changed:
 - from: \$250,000.00 (current contract amount)
 - to: \$261,541.00 (current contract amount +/- amendment amount)
- Other changes** to the contract include:
 - The contract now reads:
 - The contract is amended to read:
 - To add tasks in section 5.8a, 5.8b & 5.9 to complete project tasks. See attached deliverables
- Effective Date of Amendment:** 09/07/05

All other conditions and terms in the original contract remain the same.
IN WITNESS WHEREOF, the parties sign and cause this contract to be executed.

CONTRACTOR		STATE OF UTAH	
	P. Ene. 10/11/2005		30 Oct 05
Contractor's Signature	Date	Kelvin G. Thacker, Procurement Service Manager	Date
ROBERT PIANE			OCT 25 2005
Contractor's Name		Director, Division of Purchasing	Date
VICE PRESIDENT		CONTRACT RECEIVED AND PROCESSED BY	OCT 28 2005
Title		DIRECTOR, DIVISION OF FINANCE	Date
Denice McCarthy	801 965-4761		
Purchasing Agent	Phone #		

REC'D NOV 07 2005

2005 - 2006 Asset Management Implementation

Task	Description	On - Site	DAL	Cost	Travel	Total
5.1	Implement Maintenance Features in dTIMS CT	0	25	\$31,625.00	\$0.00	\$31,625.00
5.2	Follow Up Development Work - AM	0	20	\$25,300.00	\$0.00	\$25,300.00
5.3	Follow Up Development Work - Pavements	0	5	\$6,325.00	\$0.00	\$6,325.00
5.4	Follow Up Development Work - Structures	0	9	\$11,385.00	\$0.00	\$11,385.00
5.5	Follow Up Development Work - Safety and Mobility	0	4	\$5,060.00	\$0.00	\$5,060.00
5.6	Upgrade to dTIMS CT Enterprise - 5 Users*				\$0.00	\$30,000.00
5.7	Upgrade to dTIMS CT Enterprise - 5 Users	0	10	\$12,650.00	\$0.00	\$12,650.00
5.8a	Good Roads Cost Less Study Update - Research	0	16	\$20,000.00	\$0.00	\$20,000.00
5.8b	Good Roads Cost Less Study Update - Asset Mgt.		0	\$0.00	\$0.00	\$0.00
5.9	On - Site Working Days	55	0	\$90,750.00	\$28,446.00	\$119,196.00
	Total					\$261,541.00

Asset Management Contract Funding	\$241,541.00	
Good Roads Cost Less Research Funding	\$20,000.00	
Total	\$261,541.00	\$261,541.00

*dTIMS CT Enterprise Maintenance Fees are \$3000 per licence
 Final Version - September 23,2005