FI84A 9/96
Division of Finance

STATE OF UTAH CONTRACT

Amendment # 3 to Contract # 026378

TO BE ATTACHED TO AND MADE A PART OF the above numbered contract by and between the State of Utah

Department of Transportation (Agency), **Central Maintenance** (Division) referred to as STATE and

Ecallogy (Company Name), **92225A** (Vendor Number), ~~Victor Romero~~ STAN NAKAMURA (Contact Person)

~~125 West Burton Ave.~~ 90 NORTH MAIN, ~~Salt Lake City~~ Bountiful, UT, ~~84115-2610~~ 84010, (801) 463-1035

Address, City, State, ZIP Code, Phone #

referred to as CONTRACTOR

THE PARTIES AGREE TO AMEND THE CONTRACT AS FOLLOWS:

1. The **contract period** is amended
   - from: **12/01/01** (Original starting date)
   - to: **N/A** (New ending date)
2. This is a requirements contract. The CONTRACTOR will be paid per the prices as detailed in Attachment B. Pricing of the contract
3. The **total contract amount** is now changed:
   - from: $97,475.00 (current contract amount)
   - to: $130,000.00 (current contract amount +/- amendment amount)
4. **Other changes** to the contract include:

   The contract now reads:

   The contract is amended to read:

   Additional Survey needs to be completed prior to the expiration date of the contract.
5. **Effective Date of Amendment:** **08/01/05**

All other conditions and terms in the original contract remain the same.
IN WITNESS WHEREOF, the parties sign and cause this contract to be executed.

CONTRACTOR

Contractor's Signature — Date: 8/11/05

STAN NAKAMURA
Contractor's Name

PRESIDENT
Title

Denice McCarthy — **801 965-4761**
Purchasing Agent — Phone #

STATE OF UTAH

Kelvin G. Thacker, Procurement Service Manager — Date: 28 July 05

Director, Division of Purchasing — Date: 9-2-05

CONTRACT RECEIVED AND PROCESSED BY DIVISION OF FINANCE SEP 6 2005

Director, Division of Finance — Date

entered

SEP 16 2005

STATE OF UTAH
CONTRACT AMENDMENT

AMENDMENT # Two (2) To **CONTRACT #** 02-6378

TO BE ATTACHED TO AND MADE A PART OF the above numbered contract by and between the State of Utah, **Department of Transportation**, referred to as STATE and, **eCallogy**, referred to as CONTRACTOR.

THE PARTIES AGREE TO AMEND THE CONTRACT AS FOLLOWS:

1. **Contract period:**

12/01/01	(original starting date)
11/30/04	(current ending date)
11/30/05	**new ending date**

2. **Contract amount:**

$66,475.00	(current contract amount)
$31,000.00	(amendment amount)
$97,475.00	**new contract amount** (add current amount to amendment amount)

3. **Other changes:** (attach other sheets if necessary):
   Exercise Renewal Option.

4. **Effective Date of Amendment**: October 1, 2004

All other conditions and terms in the original contract and previous amendments remain the same.

IN WITNESS WHEREOF, the parties sign and cause the amendment to be executed.

CONTRACTOR

Contractor's signature

STAN NAKAMURA, PRES.
Type or Print Name and Title

STATE

Kelvin Thacker, Procurement Services Manager

Director, Division of Purchasing

SEP 29 2004

CONTRACT RECEIVED AND PROCESSED BY DIVISION OF FINANCE OCT - 4 2004

Director, Division of Finance

(DP-4 Revision 1/5/2000)

STATE OF UTAH
CONTRACT AMENDMENT

AMENDMENT # One (1) To **CONTRACT #** [redacted] 026378

TO BE ATTACHED TO AND MADE A PART OF the above numbered contract by and between the State of Utah, **Department of Transportation** , referred to as STATE and, **eCallogy** , referred to as CONTRACTOR.

THE PARTIES AGREE TO AMEND THE CONTRACT AS FOLLOWS:

1. **Contract period:**

No Change (Original starting date)

No Change (Current ending date)

2. **Contract amount:**

$61,650.00 (current contract amount)

$4,825.00 (amendment amount)

$66,475.00 **new contract amount**
(add current amount to amendment amount)

3. **Other changes:**

A.. This is to change Attachment B "Scope of Work" Section 4.3. Pricing to read:

Survey, 2,500 @$8.71 total $21,775.00

This is begin done to capture additional detail and attitude for negative answers. This will be done by capturing the respondents concerns verbatim and submitting responses in report form.

B. **ADDRESS CHANGE TO:** eCallogy
90 North Main
Bountiful, Utah 84010

4. **Effective Date of Amendment:** **June, 10, 2003**

All other conditions and terms in the original contract remain the same.

IN WITNESS WHEREOF, the parties sign and cause the amendment to be executed.

CONTRACTOR

N V Romero
Contractor's signature

N. Victor Romero
Type or Print Name and Title

STATE

David K Miles
Agency's signature

D P Gilmore
Director, Division of Purchasing

JUL 2 8 2003

CONTRACT RECEIVED AND PROCESSED BY DIVISION OF FINANCE

JUL 3 0 2003

Director, Division of Finance

(Revision 1/5/2000)